

SIDC OPSCOM Report on Automatic Partial Decoupling with Regards to the Intraday Auction (IDA3) for Delivery Date 17/01/2025

17/01/2025

Executive Summary

This report informs stakeholders on the critical incident related to the Intraday Auction IDA3 for delivery date 17/01/2025.

Due to the unexpected and unforeseeable technical issue described below, it was impossible for GME to generate the Order Book from its own Local Trading System during IDA3 20250117 until 10:12. As a consequence, the Automatic Partial Decoupling of the following Virtual Brokers (Areas) occurred:

EPEX - IDA (NL, BE, FR, DE/LU, AT, PL, NO, SE, FI, DK)

EPEX - BSP- CORE IDA (SI)

EPEX - HUPX- CORE IDA (HU)

OTE (CZ)

EMCO - Nord Pool IDA Nordic Baltic (NO, SE, FI, DK, LT, LI, EE)

EMCO - Nord Pool IDA Core (NL, BE, FR, DE/LU, AT, PL)

EMCO - IBEX - IDA (BG)

EMCO - CROPEX - IDA (HR)

OPCOM - OKTE (SK)

OPCOM (RO)

TGE - Poland - IDA (PL)

GME (IT)

The cause of the issue was due to an unexpected and unforeseeable database slowdown of GME LTS during the process of the Order Book (OBK) generation, that took too long. After a restart of GME systems the issue was promptly solved and IDA1 of the following day (18.01.25 delivery day) went successfully. As a mitigation measure, an extraordinary maintenance plan of GME systems has been put in place.

List of Contents

- 1. Intraday Auctions Explained.....4
 - 1.1. Normal Process & Timings5
 - 1.2. Incident Management Process6
- 2. Incident Description7
 - 2.1. Course of Events.....7
 - 2.2. Timeline8
 - 2.3. Incident Cause8
 - 2.4. Impacted NEMOs, Bidding Zones and Borders9
- 3. Mitigation Measures and Lessons Learnt.....9

1. Intraday Auctions Explained

SIDC creates a single EU cross-zonal intraday electricity market. As renewable intermittent production such as solar and wind energy increases, market participants are becoming more interested in trading in the intraday markets. This is because it has become more challenging for market participants to be in balance (i.e. supplying the correct amount of energy) after the closing of the Day-Ahead market.

Complementing the continuous intraday trading, the newly introduced intraday auctions are designed to enhance the efficiency of the market by harmonizing the calculation and allocation of cross-border capacities, while pricing intraday cross-border capacities to reflect their shortage at a given time and thereby send an adequate price signal to the market.


Intraday auctions provide the ability to accumulate offers and efficiently allocate the scarce transmission capacity. This is a novelty in the intraday timeframe, since capacity in the continuous intraday trading was allocated - before the introduction of IDAs - on a first-come first served basis. IDAs are the first intraday auction involving most of the European countries.

See for more information the following websites:


- ENTSO-E: https://www.entsoe.eu/network_codes/cacm/implementation/ida/
- NEMO Committee: <https://www.nemo-committee.eu/ida>

1.1. Normal Process & Timings


MCSC Daily Timeline



SIDC/IDA Timeline – Coupling Timing 15h00 / 22h00 / 10h00 CE(S)T



SIDC/IDA Timeline – Coupling Timing 15h00 / 22h00 / 10h00 CE(S)T (Including Extension)



Intraday Auctions are organized multiple times per day with a predefined moment in time for the closure of the Orderbooks, commonly known as Order Book Gate Closure Time (OBK GCT). Twenty minutes prior to this Order Book Gate Closure Time, the allocation of Cross Zonal Capacity via Intraday Continuous Trading (IDCT) is halted to allow the TSOs to update capacities based on the latest capacity calculations and accordingly provide the Cross Zonal Capacities and Allocation Constraints to the Intraday Auction. Starting from the Order Book Gate Closure Time, the NEMOs share the Cross Zonal Capacities and Allocation Constraints between the involved NEMO systems. From that same moment on, the NEMOs start delivering their Order Books to the central NEMO systems running the Intraday Auction. As soon as the NEMOs have provided the Order Books, the actual coupling starts, considering the Cross Zonal Capacities and Allocation Constraints.

Once the Intraday Auction results are available, NEMOs start validating the results and the results are made available to the TSO for validation by the Capacity Management Module of SIDC and for actual allocation of the Cross Zonal Capacity on respective Bidding Zone borders. All these steps are to be completed within a strict time window, after which automatically the reopening of cross border trading in Continuous Trading will be triggered, and automatic cancellation of the Intraday Auction will take place.

1.2. Incident Management Process

An incident is an unwanted event in the SIDC IDA systems, the local NEMO or TSO systems connected to SIDC IDA, or the communication channels connecting them. An incident that requires triggering an Incident Committee (IC) call has the following characteristics: the issue(s) causing the incident cannot be solved through a (Local) Backup procedure and can thereby breach a deadline of the SIDC.

The operational parties agreed to follow the Incident Management procedure to handle incidents. The Incident Management procedure assumes that communication to relevant third parties (e.g. CCP, Shipping Agent, Explicit Participants, etc.) is done by the involved TSOs and NEMOs by following their local procedures.

As a general principle, the Incident Management procedure outlines how incidents are handled. This includes the operation of the Incident Committee and the application of procedures such as closing and reopening interconnectors, closing and restarting market or delivery area(s) or trading services and corresponding local procedures, exchanging files using a backup mode, etc.

As soon as an incident occurs that impacts any of the Single Intraday Market Coupling processes, an Incident Committee needs to be started, which will be convened by the IC SPOC or IDA Coordinator.

Participants to the Incident Committee identify the issue(s), assess, and agree on potential solutions. The IC SPOC/IDA Coordinator tracks all relevant information on the incident, the discussions during the Incident Committee, and the decision taking during the Incident Committee call.

At the start of the Incident Committee the IC SPOC and/or the incident reporter and/or the IDA Coordinator presents the issue. The parties discuss actions already taken by the affected party and immediate actions deemed necessary. The parties further consider correct classification of the incident for XBID related incidents.

The parties discuss potential solutions for the incident, where needed, on recommendation of the service provider. Once a solution has been identified, the parties decide on the application of the agreed solution.

During the Incident Committee the parties also decide on the deemed necessary communication to the Market Participants.

Within typically 2 hours after closing the Incident Committee call the IC SPOC or IDA Coordinator will create/finalize the Incident Committee report and make it available to all NEMOs and TSOs. The involved parties need to review, and if applicable, update the Incident Committee report. In case of IDCT issues affecting IDAs, the IC SPOC will create the Incident Committee report and in case of IDA issues affecting IDCT, the IDA Coordinator will be in charge.

2. Incident Description

2.1. Course of Events

Incidents were reported during the coupling operations, when GME had to create the OBK.

2.2. Timeline

Event	Start Date & Time	End Date & Time
Incident occurrence	17/01/2025 10:04	17/01/2025 10:30
Triggering of Incident Committee	17/01/2025 10:06	17/01/2025 10:30
GME informed in the Incident Committee about the local unexpected and unforeseeable issue in generating its OBK and about the risk of partial decoupling	17/01/2025 10:07	
GME informed in the Incident Committee that the local unexpected and unforeseeable issue could not be solved before the Automatic Partial Decoupling deadline (10:12)	17/01/2025 10:11	
HENEX took over the coordinator role following the Automatic Partial Decoupling procedure	17/01/2025 10:11	
Automatic Partial Decoupling was triggered	17/01/2025 10:12	
IDA3 session was completed by parties remaining coupled (HENEX, OMIE)	17/01/2025 10:25	

2.3. Incident Cause

The incident was caused by an unexpected and unforeseeable issue on GME Local Trading System (LTS).

2.4. Impacted NEMOs, Bidding Zones and Borders

Impacted NEMOs:

GME, EPEX, BSP, EMCO, IBEX, CROPEX, OTE, OKTE, OPCOM, TGE.

Impacted Bidding Zones:

NL, BE, FR, DE/LU, AT, PL, NO, SE, FI, DK, SI, HU, CZ, NO, SE, FI, DK, LT, LI, EE, BG, HR, SK, RO, IT.

Impacted Borders:

All Borders except ES-PT.

3. Mitigation Measures and Lessons Learnt

To ensure successful restoration of the operations and prevent the issue happening again, the following measures have been taken:

Short-term Solution by Affected Party	Restart of GME local systems and simulation of generation of the OBK failed in order to confirm participation in next IDA.
Long-term Measures by Affected Party	Extraordinary maintenance plan of GME systems has been put in place.
SIDC Project Lessons Learned	N/A, no gaps in procedures were found, all SIDC procedures were followed during APD without issues.